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LAC+USC MEDICAL CENTER REPLACEMENT PROJECT
QUARTERLY CHANGE SUMMARY REPORT

APRIL THROUGH JUNE 2005

SPECS. 6550; C.P. 70787

Attached is our detailed Change Summary Report identifying changes approved by your
Board as well as changes approved under delegated authority for April through June 2005.
All construction change order costs reported remain within the original project budget
authorized by your Board on December 3, 2002. As described below, with the concurrence
of the Chief Administrative Office, funds within the existing project budget were shifted to
increase the change order contingency from 7.9 percent to 10.9 percent.

Change Summary

In the quarter ending June 30, 2005, there have been 336 construction change orders
executed under delegated authority funded from construction contingency funds with a
combined value of $4,769,595. There were no medical equipment changes executed
during this period. One architectural/engineering and consultant services change was
executed with a value of $34,269.

in June 2005, with the concurrence of the Chief Administrative Office, the total
construction change order contingency fund was increased from $39,488,624 to
$54,195,027. This realignment of contingencies was the result of reallocating
$6,000,000 from the unused medical equipment procurement contingency fund, as well
as $8,706,403 of realized savings from the planning contingencies for medical
equipment contained in the original Board-approved budget. Approximately 98 percent
of the medical equipment procurement process has been completed, and we project the
remaining purchases will fall within the Board-approved medical equipment budget.
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The unused funds have been reallocated to cover the cost of construction changes
associated with discontinued medical equipment, advancements in medical equipment

technology, and related reconfiguration of infrastructure, as well as other construction
changes encountered.

The aggregate value of executed construction change orders does not include the value
of 943 potential changes currently under review. The merit and scope of each issue
must first be evaluated and then the value negotiated. The combined value of these
943 issues is between $12,778,803 and $19,324,132. When added to the $16,258,225
of change orders executed through June 2005, it results in an estimated total potential

change exposure of $28,620,286 to $35,165,615 against the $54,195,027 Board-
approved contingency.

Part 1 of the attachment summarizes the executed changes and provides an analysis of
the remaining contingencies. Part 2 lists the individual executed changes for
April through June 2005. In addition to this quarterly summary, we provide an itemized

list of every change and proceed order executed by Public Works at the monthly Project
Advisory Committee meetings.

If you have any questions or need additional information, please call me or your staff
may contact David Howard at (626) 300-2300.

BB:pdw

QUARTERLY CHANGE ORDER REPORT APR-JUN 2005.doc

Attach.

cc: Chief Administrative Office (John Edmisten, Norm Braverman)
Department of Health Services (Fred Leaf, Azar Kattan)
Executive Office

Project Advisory Committee (A. Redmond Doms, Jerry Epstein, Nick Patsaouras)



ATTACHMENT - PART |

LAC+USC MEDICAL CENTER REPLACEMENT PROJECT
CHANGE SUMMARY ANALYSIS
(April 1, 2005 to June 30, 2005)

Total Change Orders Issued this Quarter : 336
Total Value of All Construction Changes this Quarter $4,769,595
Total Value of All Medical Equipment Changes this Quarter $0
Total Value of All A/E and Consultant Services Changes this Quarter $34,269
Total Value of All Changes this Quarter $4,803,864
CONSTRUCTION CHANGES ‘
Board-Approved (1) Last Period (2) Changes Executed | Balance Remaining Percent of
Contingency Remaining Balance This Quarter This Quarter Contingency Remaining |
$54,195,027 $42,706,397 $4,769,595 $37,936,802 70.00%

MEDICAL EQUIPMENT AND FURNITURE, FIXTURES, & EQUIPMENT (FF&E) CHANGES

Board-Approved Procurement Last Period Changes Executed | Balance Remaining Percent of Procurement
Contingency Remaining Balance This Quarter This Quarter Contingency Remaining
$0 $6,000,000 $0 $0 0.00%|(1)

A/E AND CONSULTANT SERVICES CHANGES

Board-Approved Last Period Changes Executed | Balance Remaining Percent of
Contingency Remaining Balance This Quarter This Quarter Contingency Remaining |
$7,393,416 $6,553,181 $34,269 $6,518,912 88.17%]3)
Note:

(1) With approval from the CAO, the unused Medical Equipment and FF&E Changes Contingency has been reallocated to the
Construction Contingency Fund. To date, approximately 98 percent of the medical equipment procurement process has been completed
within the original budget and without utilizing any of the $6,000,000 contingency fund. The unused funds have been reallocated to cover
the cost of construction changes associated with discontinued medical equipment, reconfiguration of infrastructure, and changes resulting
from advancements in medical equipment technology, as well as other construction changes encountered.

(2) Last Period Remaining Balance reflects the amount remaining through March 2005 if contingency were at the current $54,195,027 and
less the total executed changes through March 2005 of $11 ,488,630.

(3) Supplemental Agreement No. 11 for Surgical Gas/Light Columns was executed on March 23, 2005.

New Contingency Summary Report 09/12/2005



LAC+USC MEDICAL CENTER REPLACEMENT PROJECT

CHANGE DETAIL ANALYSIS
(April 1, 2005 to June 30, 2005)
Change Date
Building Description _No. | Number | Executed VALUE
3rd flr circuits 1{00291 4/4/2005 $ 30,000.00
BUL OP-107 Add Lighting room 2AA115 2|00348 4/7/2005 $ 9,024.00
Add Bent Plate @ Mech Shafts (908) 3J00157R1  {4/16/2005 $ 4,315.00
Med equipment strut support 1085R1 4100200 4/19/2005 $ 20,450.00
5th fir window sill frame/MC01 1260 5[00250 4/28/2005 $ 39,415.00 |
Ice machine 1C01 piping (1727) 6]00354 5/2/2005 $ 6,069.00
Notch Exposed Structural Beam (714) 7]00107 5/9/2005 $ 17,268.00
Delete glass panel @ security (595) 8{00312 5/9/2005 $ (1,077.00)
LT01 support & light conflict 1278 9]00225 5/10/2005 $ 3,817.00
Revised devices 6th & 7th (OP-91) 10]00287 5/12/2005 $ 41,264.00
DE10 Equipment Revisions (1222) 11100308 5/12/2005 $ 34,629.00
Water conn to Lvl 6 Fridge (1764) 12}00367 5/16/2005 $ 1,066.00
Box @ blockout above rated wali 1553 13/00302 5/17/2005 $ 19,228.00
Wall pedestal for wall devices 1601 14|00333 5/17/2005 $ 14,143.00
4th fir circuit changes (1539) 15}00303 5/18/2005 $ 6,322.00
Fur column for plumbing ivi 1 1752 16/00371 5/18/2005 $ 241.00
Soffit framing level 3 @2 line 1813 17100387 5/18/2005 $ 484.00
Slip Joint @ R1 Light 1014R3 1800399 5/18/2005 $ 6,900.00
Roll Up Doors Size Changes (1607) 1900335 5/24/2005 $ 4,803.00
BUL OP-102 Level 6 & 7 T-Stats 20]00340 5/24/2005 $ -
Clad Steel Jamb @ J.9/1 (1736) 21]00353 5/24/2005 $ 1,210.00
6" SD Connect to Exist 27" SD 1722 22]00365 5/24/2005 $ 7,968.00
Outpatient Wall guard @ Equipment Hold Rm 1782 23]00366 5/24/2005 $ 6,326.00
Department Rated Wall Precast TS conflict 1701 24100370 5/24/2005 $ 9,934.00
Building Door Pocket Sizes (1751) 2500372 5/24/2005 $ 1,331.00
LINAC Ctrl rm deck insulation 1673 26]00382 5/24/2005 $ 4,390.00
Waterproof @ Plaster Opening 1719 27100393 5/24/2005 $ 1,466.00
Waterproof Plaster at Sump Pits 28100309 5/31/2005 $ 3,988.00
Lvl 2 Duct Revision (Bull 29 & 37) 29100091 6/2/2005 $ 51,967.00
Cable tray/ceiling spacing 1014R1 3000188 6/3/2005 $ 22,816.00
Add pad for FC-15 relocation (1594) 31]00336 6/13/2005 $ 16,883.00
CSFD relocate & add @ Lvl 7 (1294) 32100252 6/14/2005 $ 6,935.00
Access panels in wood ceiling 1430 3300319 6/15/2005 $ 2,745.00
BUL OP-87 Revised Infrared/Gooseneck 34100349 6/15/2005 $ 2,502.00
Separation of FDC's 35|00274 6/16/2005 $ 1,541.00
1st floor circuits (1507) 36/00311 6/16/2005 $ 47,554.00
Wrap insulation vs lining @ plenums 37100327 6/16/2005 $ 60,973.00
Elec Raceway @ Auto Doors (1809R1) 38{00388 6/16/2005 $ 7,465.00
Rebar Investigation 39100212 6/21/2005 $ -
Med gas confiict w/ dry wall (1826) 4000383 6/21/2005 $ 7,377.00
Projector Screen Relocation (1257) 41|00384 6/21/2005 $ 2,789.00
Add Power In Conference Rooms 1165 42|00385 6/21/2005 $ 8,149.00
Fur walls vl 5-7/elev 21-23 1212R1 43]00255 6/27/2005 $ 1,611.00
Add soffit for PTS Lvl 5 (1600) 44100330 6/27/2005 $ 2,488.00
Lvl 3 Framing/Soffit Elevation 1894 45|00421 6/27/2005 $ 1,232.00
Sili Depths & Glass type (1274) 46]00234 6/30/2005 $ 6,961.00
Interchangeable hardware cores 4700261 6/30/2005 $ 25,930.00
SS Flashing @ Metal Panel trim 1734 48100352 6/30/2005 $ 6,5687.00 ] $ 579,479.00 I
InterchangeaFle hardware cores 49100199 4/29/2005 $ 1,003.00
Metal Wall Panel System (OCO-44) 5000273 4/29/2005 $ -
Central Plant Below grade xfmr anchorage (IB-178) 51100277 4/29/2005 $ -
Pipe Supports@Tunnet to DT (IB-156) 52(00260 5/4/2005 $ 24,773.00
Mezzanine ledger angle (RFI 977) 53}00287 5/16/2005 $ 2,072.00
Grid 24.4 CMU Add Couplers (IB-196) 54(00299 6/29/2005 $ 7,546.00 { $ 35,394.00 |




LAC+USC MEDICAL CENTER REPLACEMENT PROJECT

CHANGE DETAIL ANALYSIS
(April 1, 2005 to June 30, 2005)
Change Date
— T Description No. | Number | Executed VALUE
RF1276 14" Duct vs 12" Opening 55|00039 4/4/2005 $ 38,453.00
1191 Relocate Radio System Antenna 5600227 4/4/2005 $ 62,702.00
1513R1 Angle Penetration@Stairs&1691 57100298 4/4/2005 $ 4,546.00
OCO7 Ext Wall Framing by Permasteelisa 58|00345 4/4/2005 $ -
LT-17, CL-04, CL-05 at Level 5 5900375 4/4/2005 $ 8,457.00
1488R2 B1 Emergency Exit Signs 60j00419 4/4/2005 $ 2,982.00
1565R1- 2D316 Elect. Dgn for OVO5AX 61)00445 4/4/2005 $ 6,353.00
RFI 306 Neg Pressure Duct Chases 62(00209 4/5/2005 $ 22,814.00
IB 197 Additional Connector Plates 63(00344 4/5/2005 $ 21,312.00
976-Guni.ocker, 1372-Fire RatedGlass 64(00255 4/8/2005 $ 2,511.00
1419 & 1419R1 Projection Screens 65100285 4/8/2005 $ 9,845.00
Ice Machine 1C01, 1C02 6600295 4/8/2005 $ 610.00
OCO 72 Shaft Wall to Precast Detail 67[00405 4/8/2005 $ 11,118.00
1782R1-FDO-A Overhead Door-RFQ 56R2 68(00450 4/8/2005 $ -
1877R1-Revised Anchorage for EF-48B 69100460 4/8/2005 $ 3,462.00
RFI1072 Duct Sizes: AH's-5B, 9B, 10B 70]00507 4/8/2005 $ 14,996.00
1889 Precast As-Built #10 IB 237 71|00529 4/8/2005 $ -
16100-008 Electrical Anchorage IB 2 72100533 4/8/2005 $ -
RF1 1163, Add power for 4 Doors 73/00278 4/13/2005 $ 25,029.00
1514, Seismic Exp Joint Corner Cond 74100308 4/14/2005 $ 30,000.00
1655, Stud Punchout Strengthening 7500359 4/14/2005 $ 9,886.00
1657 LT18 Wall Control 76100376 4/14/2005 $ 2,387.00
RF11800 CB61 Anchorage Detail 18241 77]00433 4/14/2005 $ 210.00
1506-Wali Type at Room 4D340 7800448 4/14/2005 $ 622.00
RF1 940 Ductwork Deck Inserts 79/00505 4/14/2005 $ 9,012.00
RFI 149R1 Small Dia Seismic Jnts 80(00512 4/14/2005 $ 2,960.00
RF11916 Door Pocket/Moment Bracing 81[00514 4/14/2005 $ 644.00
RFI 894 Sound Trap Location 82(00518 4/14/2005 $ 4,066.00
RF1 1858 3E122 Data Outlet 83100525 4/14/2005 $ 2,562.00
1812-Pipe Suppt Diag.vs.O-Flow Drn. 84100440 4/21/2005 $ 625.00
RF| 126481467 Relocate Misc Steel 85100299 4/22/2005 $ 7,315.00
RFI 1142R1, 1149R1 Spt Seismic Fiex 8600211 4/23/2005 $ 58,565.00
IB 103, Ball Joint Anchorage 87100300 4/26/2005 $ 130,112.00
RF| 1238 Flashing @ Roof Mnted SCFs 88;00219 4/27/2005 $ 7,001.00 }
1627, 6" Concrete Core at L2 SOMD 89/00368 4/27/2005 $ -
RF1320, Stout Bracket Syst, 0CO36 90}00389 4/27/2005 $ -
IB 229, Braces for LT's & CL's 91|00406 4/27/2005 $ 148,917.00
EMT/Oil Line Supp.for Elev.S1 1B227 92100410 4/27/2005 $ -
1082R1-Louver Duct Conflicts Frames 9300441 4/27/2005 $ 2,206.00
RF11822 Lv 3 MCO01 conflict w/ steel 94100519 4/27/2005 $ 5,366.00
1738 IB 11 Service Stair Columns TS 9500534 4/27/2005 $ -
Sub 16100-034 Rev 7 IB 258 Bus Duct 96100563 4/27/2005 $ -
OSHPDCO083 AGVS Elect to Low Voltage 97100238.1 5/2/2005 $ -
1604 Mod.Bit.Roof Warranty on Pads 98(00312 5/2/2005 $ 5,732.00
1443, 1443R1 Anchor/Locate Equip 99100336 5/2/12005 $ (536.00)
1626 Vac Slide Needed MC04 100]00418 5/2/2005 $ 2,329.00
2028 Security login On Touch Screen 101100569 5/2/2005 $ -
RF1 1041 Changes to Lvl 1 Ductwork 102[00114 5/4/2005 $ 29,989.00
1321 CRU Clearance & Equipt Pads 103]00292 5/6/2005 $ 9,868.00
552 Revised Ceiling Details 104100381 5/6/2005 $ 7,361.00
1791 Detail Stair D4 Wali Attach 105}00501 5/6/2005 $ 14,992.00
IB 279, 2092 Charpy Test Sheet Widg 10600565 5/6/2005 $ -
RF1 1910 Line17- Exter Wall vs Slab 107{00494 5/11/2005 $ 20,925.00
339R1 Relocate Ductwork on L1 108]00321 5/12/2005 $ 31,835.00
Diagnostic & 1729R1, Curb Req'd at Elev. #18 Pit 10900390 5/12/2005 $ 3,911.00
Treatment 1772R1,1772-L-3 in Fire Rated Wall 11000439 5/12/2005 $ 2,506.00
Building 789, R1, R2 & R3 Riser Shaft Anchor 111]00444 5/12/2005 $ 64,508.00
1785-6th Floor Vent Shaft Louver 112{00452 5/12/2005 $ 2,215.00
2038 RA-40 & Med Gas 113100455 5/12/2005 $ 6,805.00




LAC+USC MEDICAL CENTER REPLACEMENT PROJECT

P-trap/Footing Conflict H area SOG 172|00423R1

CHANGE DETAIL ANALYSIS
(April 1, 2005 to June 30, 2005)
Change Date
|__Bullding Description No. | Number | Executed VALUE

18 284 Electrical equip Anchorage 114100566 5/12/2005 $ -
RFI 1171 Louvers: Air Velocity vs L 115|00167 5/17/2005 $ 75,216.00
CB-22 IV Cabinet Pharmacy, RFI11674 116/00392 5/18/2005 $ 3,597.00
Disposal System DI09 117100399 5/18/2005 $ 311.00
RFI1351 Ducts Attach to Sgl. Louver 118/00506 5/18/2005 $ 13,653.00
RFI 1874 LT18P-Equipment Support 119|00526 5/18/2005 $ -
IB 265 FR0S Anchroage Detail 120(00536 5/18/2005 $ -
Steel Beam Penetrations at Plaster _ 121{00541 5/18/2005 $ -1
OCO 28 & 1405 Misc Drywall RFl's . 122)00281 5/20/2005 $ 23,376.00
Window Sill Applications 123|00442 5/23/2005 $ 14,990.00
RF1975 Glazing Wall at Triage Desk 124|00141 5/25/2005 $ 28,230.00
1508, Pour Back @ Walker Duct Rms 125|00283 5/25/2005 $ 62,162.00
RF1 1065, 1066, 1067 O/H Equipment 126/00182 5/27/2005 $ 4,345.00
1133 Missing Struct Pen. LVI6 & 7 127{00240 5/27/2005 $ 14,920.00
RF 1592, Penetrations at Stair Walls 128100382 5/27/2005 $ 11,427.00
1689 Grout at Stairwell Baseplates 129100428 5/27/2005 $ 2,800.00
148R3 Waste Line in 8" Wall 130/00492 5/27/2005 $ 4,403.00
RF11973 F/S Damper 13100521 5/27/2005 $ 9,387.00
1834, Deck Support at Pipe Supports 132{00454 5/30/2005 $ 29,471.00
RF11004 Cart Washer - Open Doors 133100210 6/1/2005 $ 18,078.00
RFI's 938, 947, 968R1, 991 & 992 134/00135 6/6/2005 $ -
1315 Expansion Joint Moisture Drain 135/00266 6/6/2005 $ 4,060.00
1021R2 Duct Terminal Box Anchorage 136{00271 6/6/2005 $ -
RF1 518 Outlet Locations Offices 13700272 6/6/2005 $ -
1349R2, Alternate Air Terminal Seis 138100398 6/6/2005 $ 9,361.00
1644-No 2D319 Data Outlet At PC Stn 139100466 6/6/2005 $ -
1552R2,R1,1552,1837-Stair C3/Edge 140{00478 6/6/2005 $ 12,749.00
RFi1364 Typ 8 Rated Wall 30336&3D335 141100499 6/6/2005 $ -
2019 Flashing at Level 1 Siab Exter 142]00543 6/6/2005 $ 7,202.00
607 Missing Dims and Wall Thknesses 143100572 6/6/2005 $ 1,859.00
OSHPD CO 41, In-Patient Pharmacy 144100192 6/10/2005 $ 75,426.00
Bulletin 22, RFI's 561,915 Finishes 145100184 6/13/2005 $ 19,749.00
S$020 Sonic Cleaner, RFI's19028&1923 146100294 6/13/2005 $ 13,346.00
1411R1 Supports & Anchors @ N3-R6/15-17 147100422 6/13/2005 $ 21,251.00
RF11806 Rev to Wall Type 40-0C0O90 148100432 6/13/2005 $ -
1879 Louver interfer EF-20-23+27B 149|00437 6/13/2005 $ 9,926.00
1282, R1, R2 Duct / Equipt Spts 150]00468 6/13/2005 $ 3,226.00
RF12025, UL.21 - Ultrasound System 151100502 6/13/2005 $ 13,106.00
RF1 2022 Power for DRO5 in 4D418 152|00542 6/13/2005 $ 4,313.00
IB 282 RFI 1854R1 L5, 6 Equip Seism 153/00564 6/13/2005 $ -
1349R4 Anchorage for VAV Boxes IB70 154{00570 6/13/2005 $ -
IB 287, 16100-034R5 L6 Conduit 155|00614 6/13/2005 $ -
RF1 155R1 2" Conduit Stubouts 156100085 6/16/2005 $ 47,174.00
RFI1777R1Circuit & Panel Designation 16700522 6/16/2005 $ 77,473.00
RFI 702R2 Added braces @ Pipe Suppo 158/00136.1 6/23/2005 - | $ 4,958.00
Bulletin 29 Obstruction Lights @ L9 159}00342.1 6/23/2005 $ 6,853.00
1650-Data 2C418,2D418 RE31,RE31A 160]00449 6/23/2005 $ 5,738.00
1645-No Data Outlet @ PC Stn. 161{00470 6/23/2005 $ 4,538.00
1859-Emergency Power To DEO1 162[00485 6/23/2005 $ 3,499.00
RFI 1961 Catwalk Curb, Area C 163100509 6/23/2005 $ -
2102 Relocate MC01's @ shaft corner 164100560 6/23/2005 $ 2,737.00
2182 Struct Precast Angles vs Wall 165[00603 6/23/2005 $ -
RF12159 South Wall of Rm 4C310 166100606 6/23/2005 $ - $ 1,524,996.00 |
OCO#104 IP Shaft L2 Confiict 16700783 4/7/2005 $ 2,651.00
1st Floor Elec panel in 4" wall 168]00866R1  |4/7/2005 $ 8,608.00
BUL#40 B vs. D Ext. Building Pape 16900981 4/7/2005 $ 11,384.00
OCO#119 Uncoordntd Beam Placement 17000813 4/21/2005 $ 27,084.00
1B#1318219 Precast Loading on Slab 171|00380R1  |4/26/2005 $ 8,204.00

4/26/2005 $ 8,774.00



LAC+USC MEDICAL CENTER REPLACEMENT PROJECT

CHANGE DETAIL ANALYSIS
(April 1, 2005 to June 30, 2005)

Change | Date
Building Description No. [ Number | Executed VALUE

Detentn Equip. Door Hardware Issues 173100477 4/26/2005 $ 9,504.00
IB#302 Coiling Dr Suprt Det.(2473) 174100926 4/26/2005 $ 5,509.00
Video Outlet Height/Power Regq. 175100938 4/26/2005 $ 6,977.00
Carrier Interf. Room 4K125 176/00956 4/26/2005 $ -

In-Wall Bracket: Plumbing 177100982 4/27/2005 $ -

Missing Piping, Rm. 5R113, 5R114 178|00520 4/28/2005 $ 46,303.00
Priority for AGVS Elevator Controls 179100162 4/29/2005 $ 4,246.00
IB #242 Siab depres.@ elec. micro. rm 180]00640R1  |4/29/2005 $ 1,504.00
1B #214 KEF Physical Dimension Conf. 181(00752 4/29/2005 $ 3,753.00
IB #238 Auto Door header/conduit 182|00797R1  |4/29/2005 $ 1,027.00
Missing Information Lvi 4 183100924 4/29/2005 $ 1,514.00
4th Floor Wall Relocation (2454) 184100953 4/29/2005 $ 1,251.00
4" Wide CMU Reinforcement 185{00976 4/29/2005 $ 130.00
Level 1 ADA toilet Carrier 186101063 4/29/2005 $ -

Certificate of Labeled 187|00676 5/2/2005 $ 110,239.00
OCO#090 Lv 8 Walkway Construction 188/00616 5/12/2005 $ 44,845.00
Floor 1 - N Med. Equip questions 189]00630 5/12/2005 $ 78,295.00
Pulper System 190|00655 5/17/2005 $ 1,496.00
Window Stool/Sill Material 191]00842R1  [5/17/2005 $ 15,000.00
EOS Stair L2 192|00852R1  |5/17/2005 $ 7,888.00
IB#200 Welding Det for Pipe Support 193{00879 5/17/2005 $ 412.00
1B#285 N. Ret Wall @ N. End 194100884 5/17/2005 $ 15,000.00
Lvt 1 Wall Types/Panel Loc (2460) 195{00909 5/17/2005 $ 3,200.00
Levels 4 & 8 Dim. & Info. (2291) 196100917 5/17/2005 $ 525.00
Ductwork vs. Operable Part. Suppts. 19700977 5/17/2005 $ 1,992.00
Drain Line From Drip Pan 198101055 5/17/2005 $ 12,528.00
L-1lav riser at RM # 1K420 199{01069 5/17/2005 $ 288.00
IB#220 Waterproofing of line N wall 200]00267R1  [5/18/2005 $ 45,479.00
Substation US-C1/ US-C2 201{00039 5/19/2005 $ 61,199.00
Coordination for area N1 202|00319 5/19/2005 $ 90,263.00
Missing Piping, P3.8M 203{00772 5/19/2005 $ 35,971.00
Pneumatic Tube Block Outs 204101115 5/24/2005 $ 3,420.00
Blitns/ Various RFI's; 261 thru 302 20500055 6/1/2005 $ 37,476.00
Underground waste system conflicts 206]00094R1  16/2/2005 $ 33,862.00
IB #120 NCN #029 PropaneTank Fdn.Rebar 207{00354R2  |6/2/2005 $ 38,629.00
OCO#094 Cable Tray Mntng/Alcoves 208(00383 6/2/2005 $ 72,941.00
Countertop material 209(00532 6/2/2005 $ 511.00
OCO#025 Specification Revision 210{00560 6/2/2005 $ -

LOCATION OF 2" FD-1 IN RM #1J121 211100600 6/2/2005 $ 2,755.00
Depression Conflict with Drain line 212]00677R1  |6/2/2005 $ 2,510.00
Additional CJ Ivl 5 SW & ivl 4 NW 213}00725 6/2/2005 $ 2,891.00
OCO#157 Valves on Med Gas Risers 214/00738 6/2/2005 $ 46,190.00
LT28 Equipment Supports 215|00770R1  [6/2/2005 $ 7,799.00
Roof Drains Over Open Areas 216[{00773R1  6/2/2005 $ 149,933.00
Vent Terminations, Area R3 217100776 6/2/2005 $ 9,214.00
Bul.#21 Box planter at stair H1 218{00806 6/2/2005 $ 1,583.00
Food Service Change 9 219|00835 6/2/2005 $ 101,613.00
OCO#149 Centerline loc. MCO5/HW11 220}00860 6/2/2005 $ 10,267.00
1B#289 Curb Height @ 31.1/M/M.9 221100880 6/2/2005 $ -

Basement Shaftwall (1880) 222|00915 6/2/2005 $ 8,743.00
Top of Steel Elevation for Beam 223|00935 6/2/2005 $ -

Kitchen E4.6 Wall Coordination 224100942 6/2/2005 | $ -

IB#280 Stair Columns @ Edge of Slab 225]00970 6/2/2005 $ 4,249.00
iB#165 Stair P 3 footing size 226)00971 6/2/2005 $ 8,461.00
OCO#186 King Stud Out of Wall 227100987 6/2/2005 $ (3,153.00)
OCO#192 Additional Isolation Valves 228100999 6/2/2005 $ 130,673.00
Exposed Moment Framing 229101061 6/2/2005 $ 4,275.00
4in Waste Stack from 6th Floor 230{01087 6/2/2005 $ -

Insulation @ ext. CMU wall(2880&R1) 231|01149 6/2/2005 $ 1,749.00




LAC+USC MEDICAL CENTER REPLACEMENT PROJECT

CHANGE DETAIL ANALYSIS
(April 1, 2005 to June 30, 2005)
Change Date
Building Description No. | Number | Executed VALUE

Bracing at Moment Frame 232(01187 6/2/2005 $ -
Confirm - Edge of Slab Dimension 233|00402R1  [6/3/2005 $ 4,042.00
Emergency oxygen inlet assembly loc. 234|00427R1  |6/3/2005 $ 8,963.00
Modification to bent plate 235)00454 6/3/2005 $ 8,910.00
Wall Over Beam, Rm. 6P216, 6P215 236|00545 6/3/2005 $ 4,284.00

Location of speaker boxes/ AV room 23700591 6/3/2005 $ -
Re RFI MCH 885, MCM iP0366 238({00593R1  16/3/2005 $ 5,291.00
Curb Dimensions and Detail 239100643 6/3/2005 $ 3,258.00
OCO#105 Prisoner door closer 240|00790 6/3/2005 $ 7,193.00
LT-14 Switching and controls 241]00849 6/3/2005 $ 6,544.00
OCO#153 Punch and dimple attachment 242|00858R1  {6/3/2005 $ 3,548.00
Lead in Room 8N125 243100871 6/3/2005 $ 443.00
OCO#164 14" tube stee! columns 244100895 6/3/2005 $ 1,262.00
HW24 Circuit Requirements 245100937 6/3/2005 $ 2,314.00
Panel 1J & 1CF Relocation (2416/R1) 246|00958 6/3/2005 $ 2,016.00

Steel Plates @Plumbing Risers 247100960 6/3/2005 $ -
127 Storm Line vs 10" Existing Stub 248101020 6/3/2005 ' $ 5,013.00
. Pony Wall, Kitchen 1H110 249101045 6/3/2005 $ 10,938.00
Inpatient Tower o imbing Carrier Smoke Wall Conf. 25001073 6/3/2005 |$ 2,890.00
L1.42, H4 DUCT\BRACE PLATE CONFLICT 251{00398 6/9/2005 $ 842.00
Wall/cable tray mounting req't 252100565 6/9/2005 $ 5,122.00
Security Bars 253|00678R1  |6/9/2005 $ 9,048.00
IB#275 Dowels for L2 SOG 254100828R1  {6/9/2005 $ 3,032.00
Shop Dwg. P, PL Changes, Lvl 9 255[00851 6/9/2005 $ 14,834.00
1B#277 Grid 33-33.6/D/D.5 depres 25600881 6/9/2005 $ 12,098.00
IB#286 Bent Plate at D.5 Line 20821 257{00883 6/9/2005 $ 1,727.00
2nd Floor Circuit Clarification 258{00951 6/9/2005 $ 21,783.00

OCO#116 Shot Pin (2122) 259|00986 6/9/2005 $ -
Stab Condition @ A&B line 260{01014 6/9/2005 $ 3,341.00

Lobby Raof Steel Fireproofing 261|01042 6/9/2005 $ -

Relocate low exhaust registerfriser 26201054 6/9/2005 $ -
Door issues (Part lll) 263{01066 6/9/2005 $ 1,558.00

Fire Safing at CMU Beam Pocket 264101104 6/9/2005 $ -
Patient Toilet Cabinetry Discrep. 265{01112 6/9/2005 $ 479.00

Smoke to Fire Rated Walls 266|01121 6/9/2005 $ -

Level 8 Stair Ceilings 267101131 6/9/2005 $ -
Cabinet Material Change 26801176 6/9/2005 $ 8,013.00

Response to MCH RFI #2145 269|01178 6/9/2005 $ -

BUL#051 Hands-Free Intercom Device 270]01193 6/9/2005 $ -
Insulation Under Level 2 Deck 271101202 6/9/2005 $ 8,006.00
IB#178 Curb Reinforcing @ 33/B 272{00645 6/13/2005 $ 156,764.00
Shop Dwg. P, PL. Changes, Lvi8 & 9 273{00850 6/13/2005 $ 25,811.00
Planter Drains @ Elec. Room 274100923 6/13/2005 $ 19,292.00
gth Level Elevator Pony Walls 275101047 6/13/2005 $ 22,284.00
Wall alignment in "L" Electric room 276]00515 6/15/2005 $ 4,571.00
Accordion door . 277100603 6/15/2005 $ 38,155.00
1B #192 Missing EOS dimensions 278|00698R1  |6/15/2005 $ 1,502.00
BUL #024 Elec Outiet for Window Wash 279|00969 6/15/2005 $ 69,098.00
BUL #005 (Various Non-RFI/Non-IB Rev) 280{00201R1  |6/16/2005 $ 127,665.00
OCO#021 SD,0SD Lines Below Ceiling 281{00504 6/16/2005 $ 89,637.00
IP/D&T Duct Interface - 2nd Floor 282{00597R1  |6/16/2005 $ 9,306.00
Equipment Supports 283[00765R1  |6/16/2005 |'$ 1,518.00
IB#194 Coring 2nd Level 284|00798 6/16/2005 $ 3,120.00
Conflict w/ Machine Beam @ Elev 11 285/00805 6/16/2005 $ 2,392.00
Bulletin 22 Fixture Type R3 Layout 286{00811 6/16/2005 $ 6,389.00
CO#013 Wall Conflict with MEP 287)00827 6/16/2005 $ 3,238.00
Levels 6 & 8 Dim. & Info 288100857 6/16/2005 $ 906.00

IB#194 Code Compliance T-24 289100877 6/16/2005 $ -
Depressed Slab @ 22/H7 (1980) 290|00899 6/16/2005 $ 2,548.00




LAC+USC MEDICAL CENTER REPLACEMENT PROJECT

CHANGE DETAIL ANALYSIS
(April 1, 2005 to June 30, 2005)
Change Date :

Building Description No. | Number | Executed VALUE
21217 Wall Coordination 291100943 6/16/2005 $ (4,331.00)
3rd Floor Area K/L Wall Coord 292|00947 6/16/2005 $ 11,670.00
3rd Floor Area M Wali Coordination 293100948 6/16/2005 $ 14,204.00
OCO#195 Def Aprvl 14 Accelographic 294100967 6/16/2005 $ 4,090.00
IB#295 Coring Holes for Piping 29500978 6/16/2005 $ 1,168.00
OCO#187 Enclosure at Room 21113 296|00997 6/16/2005 $ 3,825.00
Chase Over Beam, Rm. 8N113 297{01025 6/16/2005 $ 2,489.00
Design for Anchoring Steam Gen. 298/01033 6/16/2005 $ 1,638.00
Herman Miller Workstns 11789-11792 299101036 6/16/2005 $ 38,784.00
King stud conflict ~ 300{01064 6/16/2005 $ 1,612.00
Wall Type @ Door 2L.208C 301|01074 6/16/2005 $ 1,314.00
Plaster Soffit @ Outdoor Area 302{01105 6/16/2005 $ 1,278.00
CMU brace conflict @ L/29 303]01122 6/16/2005 $ 3,488.00
Window Soffit Elevations 304[01132 6/16/2005 $ 1,150.00
6th fir. pnl's 6C & 6CC loc's(1526) 305|01145 6/16/2005 $ 2,033.00
CMU Wall @K and 33 GAP 306{01153 6/16/2005 $ 537.00
Soffit Width increase by 1/2"(2484) 307|01168 6/16/2005 $ 4,306.00
Vent to Floor Sink, P3.0H (2693) 308101200 6/16/2005 $ 4,785.00
Exposed Chevron, 1H205 309(01203 6/16/2005 $ 1,733.00
Med Vac Exhaust Manifold Valve Req. 310{00921 6/28/2005 $ 11,500.00
Elev Shunt Trip Breaker Location 311]00944 6/28/2005 $ -
OCO#44 CSFD's @ 17.3 line (RFI 588) 312{00304 6/30/2005 $ 21,775.00
Window Wash: Face of Bidg Inserts 313]00358R1  16/30/2005 $ 25,436.00
IB#241 Bent plate support angle 314]00659 6/30/2005 $ 29,669.00
1B#282 Vent Con for Steam Equip. 315{00719 6/30/2005 $ 87,386.00
IB#234 Dock Lift Motor Loc Conflict 316100748 6/30/2005 $ 28,185.00
OCO#074 367 Faucet to 6" Abv Rim 317]00905 6/30/2005 $ 105,520.00
CMU & Device Conflicts (2353,R1-2) 318{00957 6/30/2005 $ 5,753.00
Insulation Under Roof 319]01023 6/30/2005 $ 17,764.00
Vestibule @Stair H2 320{01049 6/30/2005 $ 11,365.00
3"TD Pipe in Furred Column J.2/24 321{01067 6/30/2005 $ 3,946.00
Ceiling/Gusset Conflict 322|01076 6/30/2005 $ 16,650.00
Lobby Soffit Attachments 323({01111 6/30/2005 $ 17,777.00
OCO#208 Dimensions at Vest 6K151 324|01113 6/30/2005 $ 11,569.00
OCO#230 F3 lights at ICU and CCU Rm 325{01126 6/30/2005 $ 141,603.00
Plumbing Carrier Smoke Wall Conf. 326|01144 6/30/2005 $ 15,614.00
Wall Mount Ice Machine (2914) 327|01180R1  {6/30/2005 $ 2,825.00
Wall type at Door 7N132A 328{01206 6/30/2005 $ 1,067.00
Non-Rated Walls v 329{01207 6/30/2005 $ (4,852.00)
Fixtures over Masonry Walls 330{01208 6/30/2005 $ 8,314.00
Wall Coord. at Nurse Station 331101242 6/30/2005 $ 4,681.00
Missing Piping To S-3, Rm. 4H415 332{01246 6/30/2005 $ 7,801.00 | $ 2,626,743.00 I
Alternate tree selection Bul FS-11 333j00018 6/16/2005 $ 6,959.00

Final Site Change to Spec Div 00700-63.G.2 334{00008 6/21/2005 $ -
Fixture Layout at Stairs (CO-03) 335{00011 6/21/2005 $ (2,118.00)
OPD NCN #37- FS Missing Fixtures 336{00012 6/21/2005 $ (1,858.00)] $ 2,983.00 |
VALUE OF CHANGES - January 1, 2005, to March 31, 2005: § 4,769,595.00 | $ 4,769,595.00 |




LAC+USC MEDICAL CENTER REPLACEMENT PROJECT
CHANGE DETAIL ANALYSIS

(April 1, 2005 to June 30, 2005)

MEDICAL EQUIPMENT CHANGES

Board
Description Authorization Value
~ [None [N/A $0.00
MEDICAL EQUIPMENT CHANGES: $0.00

PRINT Med-Equipment

10f2

08/25/2005




ATTACHMENT - PART 2

LAC+USC MEDICAL CENTER REPLACEMENT PROJECT

CHANGE DETAIL ANALYSIS
(April 1, 2005 to June 30, 2005)

A/E AND CONSULTANT SERVICES CHANGES

Supplemental Date
Description Agreement Executed Value
A/E__ |Surgical Gas/Light Column 11 03/23/2005 $34,269.00

AJE AND CONSULTANT SERVICES CHANGES:

$34,269.00
b —————————

PRINT A-E & Consultant

20f2

08/25/2005



